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The New York / New [jersey [Marlbowr
Dredging Activities
Report

The monthly summary report on dredding activities within the New York District
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USACE Navigation Dredging Projects:

New Work (deepening):

Project
Kill van Kull, NY & NJ

(Phase 2: from 40’ to 45)

Port Jersey Channel, NJ

(from 35/38' to 41")

Arthur Kill, Howland Hook,
NY & NJ (from 35’ to 40/

41')

Description
Channel Deepening

Channel deepening -
New Federal Channel

Channel Deepening

Studies & Design Efforts:

Project

Raritan Bay Anchorage,

NY & NJ

NY Harbor Anchorage, NY

NY / NJ Harbor Deepening

Project (50°)

Arthur. Kill-- Morses Creek

to Perth Amboy, NJ

Claremont Terminal, NJ

Arthur Kill to (45"
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Description

Anchorage Improvement

Anchorage Improvement

Channel Deepening
Project

Channel Deepening
Study

Channel deepening -
New Federal channel

Channel Deepening
Study

S Armiy Corps
al Enginiasrs.
P Wiwrh DlamiC

POC: Joseph J. Seebode, (212) 264-0110

Status

Contract Areas 1, 2, 3, 4a and 7 are complete. Contract Area 5 (Bergen Point) dredging began
on 13 April 2002; Drilling and blasting operations are currently ongoing in the vicinity of Bergen
Point. A contract was awarded for Area 6 in July 2002; dredging is anticipated to begin in
October; non-HARS material will go to Linden Landfill after amendment. Two remaining contract
areas (Nos. 8 and 4b) will be awarded in FY 03.

PCA was executed July 23, 2002. Bid opening for first contract occurred on July 24, 2002. The
apparent low bid is now under evaluation for contract award.

PCA was executed in July 2002. Plans & specs for the first construction contract are ready for
advertisement pending identification and resolution of issues surrounding a dredged material
placement site for the 950,000 cubic yards material emanating from the first contract area.
Solicitation of the 1 Contract is expected in Oct. 02. Dredging is expected to begin at the end of
the year.

POC: Tom Shea, (212) 264-5570

Status
No current sponsorship. No project currently under consideration.

Will only examine Red Hook area. Feasibility Cost Sharing Agreement signed July 2000.
Feasibility study ongoing.

Design Agreement executed 29 Jan 01. Engineering & Design effort underway. Draft PCA
submitted to sponsor for negotiation.

905b Analysis completed Sep 99, Negative findings, no further action after submittal.

Project not federally justified based on increased disposal costs. Private developer (Hugo Neu
Schnitzer East (HNSE)) moving ahead with a channel deepening program under Federal and state
permits. Channel deepening efforts by HNSE are anticipated to be fully complete by Fall 2002.

Final Project Management Plan (PMP) completed and approved by sponsor on March 14, 2000.
Design Agreement negotiations with sponsor, and execution of the Agreement have been deferred
pending the non-Fed sponsor’s decision to support a 45-foot PED effort.




Federal O&M Dredging Projects

POC: John F. Tavolaro, (212) 264-9021

Project Estimated Quantity Targeted Status
(CY) Placement Site

Flushing Bay & Creek, NY 80,000 TBD PN issued on 13 Nov 01. Advance natice to bidders issued 28 Jan 02. Proposals
received on 6 May 02; revised proposals received 9 Aug 02; evaluation ongoing.

East Rockaway Inlet, NY 120,000 Beach PN for beach placement issued 11 Mar 02. Contract advertisement 9 Aug 02; Bids
opened 9 Sep 02; Contract awarded to Great Lakes.

Great Kills Harbor, NY 133,000 Beach PN for beach placement issued 25 Jan 02. Bids opened on 15 Aug 02, Contract
awarded to Wickberg Marine, work under way

Jamaica Bay (Rockaway Inlet), NY 290,000 Beach PN for beach placement issued 15 Mar 02. Bids opened 19 Sep 02, contract to be
awarded to Great Lakes

NY & NJ Channels (Arthur Kill), NY & NJ 200,000 TBD PN issued on 13 Nov 01. Advance notice to bidders issued 28 Jan 02. Proposals
received on 6 May 02; revised proposals received 9 Aug 02; evaluation completed;
Plans and Specifications to be issued

Newark Bay (Port Newark Channels), NJ 55,000 Upland PN issued on 11 April 02. Contract advertisement 17July 02; bid opened 26 Aug 02.
Contract awarded to Don Jon; work under way.
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Regulatory Branch — Permits Issued:

Permits Issued for HARS Placement: POC: Richard L. Tomer, (212) 264-3996
Permittee Date Issued Date Expires  Volume Location
Port Authority of NY& NJ, Confined Disposal Facility (NBCDF),
Y P V{ ) 5/20/97 5/19/03 1,405,000 ortNewark,
Facility (Site 1S) construction is complete, Capping to be completed Newark, NJ
New York City Economic Development Corp. — Passenger Ship Terminal i
Y P P g P 3/21/01 3/21/04 440,000 ~ Hudson River
(2002 Dredging Cycle Completed) New York, NY
Port Authority of NY&NJ, Brooklyn Marine Terminal (Partially Complete);
11/29/99 11/29/02 280,000 East River, NY
Permit Reevaluation complete- maintenance dredging is authorized
Castlg Astoria Terminals, Inc. (Dredglng cycle 1 October to 15 November) — No 1/11/00 1/11/03 105,000 East River, N
dredging to date under the permit.
IMTT — Bayonne, Pier 5C (completed) 9/4/01 9/4/04 95,000 Kill Van Kull
Port Authority of NY & NJ Berths 57 — 63 (Port Newark/ Port Elizabeth) (complete) 5/02/02 5/02/05 152,000 Newark Bay
National Park Service (Ellis Island) (complete) 5/31/02 5/31/05 55,000 NY Harbor
Port Imperial Corporation 7/10/02 7/10/05 194,146 Hudson River, NJ
PANYNJ-KVK Area 5- 1,12_36,000 CY of rock to go to fishing reef; 64,700 CY of dredged 8/13/02 8/13/05 43,000 Newark Bay/ Kill Van
material to go to upland site. Kull, NJ
Department of the Navy (NWS Earle) 9/25/02 9/25/02 258,400 Sandy Hook Bay
Permits Issued for Upland Placement and Other Actions POC: Richard L. Tomer, (212) 264-3996
Permittee Date Issued Date Expires Volume Disposal Method
(Permit Modification - Howland Hook) (Additional extension and modification issued 26 9/13/00 12/31/02 70,000 Bark Camp Mine
February 2001) Demo PA or NBCDF
Canal Asphalt, Inc. Eastchester Creek (Completed) 3/5/96 3/5/06 2,000 Upland
Chevron USA, Inc. (Completed) 10/23/97 10/23/07 20,000 Upland
TOSCO (Completed) 12/5/97 12/5/02 40,000 Adjacent upland site
City of Perth Amboy (Completed) 2/13/98 2/13/03 35,000 Upland @ Bark Camp,
PA
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Permits Issued for Upland Placement and Other Actions
(Continued)

Permittee
Port Authority of NY&NJ-CY (Red Clay Test) (4K CY)
Kinder Morgan (nee GATX)

OENJ - Bayonne Landfill Remediation access channel dredging (Completed)

Coastal Oil — Bayonne Terminal

TOSCO (complete)
New York City Dept of Parks and Recreation

Hugo — NEU Schnitzer (Partially completed)

St. Lawrence Cement Co.

OENJ Cherokee, Parcel D Marina
Darling International, Inc.
Amerada Hess Corp., Arthur Kill
Amerada Hess Corp., Newark Bay
Interstate Materials Corp.

Motiva Enterprises, LLC

Stolthaven Perth Amboy (5.8kCY)

NYCDEP — Newtown Creek WPCP Upgrade
NYC DOT — Whithall St. Ferry Terminal

Amerada Hess, Raritan River

NY Waterways, Newport Ferry, Jersey City, NJ

Updated: September 30, 2002

Date Issued
2/16/00
10/3/97

9/30/99

11/23/99

10/6/99
11/22/99

5/12/00

5/9/00
4/26/00

6/28/00

8/1/00

8/31/00

10/19/00

11/1/00

10/10/00

12/13/00
4/18/01
5/8/01

3/20/02

Date Expires

2/16/03
10/3/02

9/30/03

11/23/02

10/6/02
11/22/02

5/12/10

5/9/10
4/26/03

6/28/03

8/1/03

8/31/10

10/19/03

11/1/10

10/10/10

12/13/10
4/18/04
5/8/04

3/20/05

Volume
4,000
16,000

148,000

4,000

4,000
5,000

1,200,000

2,500

175,000

22,000

200

20,500

217,000

38,000

5,800

23,200
4,500
500

20,000

Disposal Method
Upland Site TBD
Upland PA

Upland at OENJ
(Bavonne. NJ)

Newark Bay CDF

Newark Bay CDF
BFI Landfill, PA

Newark Bay CDF-
lInland PA & 1C

Upland PA or LI
Upland @ OENJ-

Bavonne
Upland — NJMR

Nernn <ite

Re-profiling

Upland — NJMR
Decon. Site

Upland — Out of
region

Upland — NJMR
Decon. Site

Upland — On-site

Upland
Upland
Re-profiling

Upland




Permits Issued for Upland Placement and Other Actions
(Continued)

Permittee

IMTT — Bayonne, Pier 5C (complete)

IMTT — Bayonne, Piers 1 & A (complete)
IMTT — Bayonne, Pier 6, (complete)

Consolidated Edison — 59" St. Generating Station at Pier 98
Brooklyn Navy Yard Development Corp. (First Phase complete)
NYC Economic Development Corporation (complete)

Port Authority of New York & New Jersey, Howland Hook Berth Expansion

NYCDEP — Cryders Lane Outfall Diversion Channel

Port Authority of NY & NJ (Port Newark / Port Elizabeth)
CITGO — Arthur Kill

World Trade Center Disaster — Emergency Permits

New York City Department of Design & Construction, Emergency Permit #1 (EM1),
Pier 25 (at Chambers Street — West Side of Manhattan)

New York City Department of Design & Construction, Emergency Permit #2 (EM2),
Pier 6 (Lower East Side of Manhattan)

New York City Economic Development Corporation, Emergency Permit (EM3),

Pier 79 (at West 38" Street of Manhattan)
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Date Issued

9/4/01

7/10/01

7/24/01

9/28/01

10/26/01

12/7/01

11/28/01

1/3/02

5/02/02

4/26/02

9/14/01

9/20/01

10/5/01

Date Expires

9/4/04

7/10/04

7124104

9/28/04

10/26/11

12/7/04

11/28/04

1/3/05

5/02/05

4/26/05

One Time
Operation
(comnlete)
One Time
Operation
(complete)

One Time
Operation
(complete)

Volume

25,000

22,150

17,565

35,000

500,000

10,500

90,000

1,734

49,000

35,000

Approx.
105,000

Approx.
58,000

Approx.
25,000

Disposal Method
OENJ Bayonne, NJ

OENJ Bayonne, NJ

OENJ Bayonne, NJ

OENJ Bayonne, NJ

Upland Disposal

Pennsylvania Avenue
Landfill, Brooklyn, NY

Upland at Bark
Camp, Pa or NBCDF

Upland Disposal

OENJ Bayonne

NBCDF

Newark Bay CDF, NJ

Newark Bay CDF, NJ

CTl, Inc. processing /
stabilization with

placement at
Pennsvilvania Aveniie




Permits Issued for Open Water Disposal in Long Island Sound:
Permittee

Eric Rosenfeld (Complete)

Larchmont Yacht Club, NY (Complete)

Greacen Point Group (Partially Complete)

City of Rye (Sed Basin)

Bay Head Group

NY Athletic Club- Yacht Club
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Date Issued
11/3/99
11/10/99
5/4/00
12/11/00
4/23/01
7/29/02

Date Expires
11/3/02
11/10/02
5/4/03
12/11/03
4/23/04

7/29/05

Volume
1,100
9,800
21,000
1,000
16,590
20,500

Disposal Method

Open Water Disposal
Open Water Disposal
Open Water Disposal
Open Water Disposal
Open Water Disposal

Open Water Disposal




Regulatory Branch — Active Permit Actions: POC: Richard L. Tomer, (212) 264-3996

Applicant Application  Sampling & Test Data Public Public Notice
Received Testing Submitted Notice Comment Status
Plan To For Review Issued Period Ends
Applicant (Issues to be addressed)
U.S. Gypsum (125k CY) 20 Apr 98 8 Jul 98 13 May 99 11 Aug 00 25 Sep 00 Application being reviewed in accordance with
HARS Judges’ 10 July 2002 decision.
Royal Marina (18k CY) 9 Oct 97 N/A 14 Oct 97 21 Oct 97 20 Nov 97 Permit decision pending; Requires NYSDEC WQC.

Pelham Bay Landfill Remediation

American Marine Rail, LLC (41k CY) 23 Dec 97 N/A 26 Feb 98 12 Jul 99 13 Aug 99 Permit decision pending, requires NYSDEC WQC.
Upland in Virginia

NY Waterways (150k CY) Weehawken, NJ 26 Jan 99 29 Mar 99 10 Feb 00 3 Dec01 27 Dec 01 Applicant responding to comments.
Upland
OENJ Cherokee Port Reading (1.1 MCY) 5 May 00 N/A N/A 20 Sep 00 20 Oct 00 Permit decision pending; SHPO consultation ongoing.

Upland On-site

Updated: September 30, 2002 8




Regulatory Branch — Active Permit Actions (Continued):

Applicant Application  Sampling & Test Data Public

Received Testing Submitted Notice
Plan To For Review Issued
Applicant

Duraport Marine Rail (170k CY) KVK 16 Jun 00 N/A N/A TBD

Upland at OENJ — Cherokee

Port Regalle Yacht Club (1,500 CY) 14 Nov 00 N/A N/A 29 Mar 01

Upland

NYC Dep. of Trans., Willis Ave. Bridge TBD TBD TBD TBD

Replacement (2,500 CY) Upland

PANYNJ — Battery Park City Ferry Terminal 30 Mar 01 N/A N/A 9 May 01
(2,000 CY) Upland Disposal at
Farmingdale, NY or in Pennsylvania

Brewer Glen Cove Marina (20.5 kCY) 26 Mar 01 TBD TBD TBD
Open Water/Long Island Sound

NYCDEP — Paerdegat Basin Water Quality 30 Apr 01 N/A N/A 25 Jun 01
Facility (59,000 CY) Upland

NYCEDC - Cross Harbor Freight Project TBD TBD TBD TBD
2.5 MCY, Disposal Location TBD

BASF/Biogenesis (approx. 130,000 CY) TBD TBD TBD TBD
Upland on site

City of Rye, NY — Milton Harbor (20,000 1 Nov 01 4 Jan 02 9 Apr 02 8 July 02
CY)

Open Water/Long Island Sound

American Sugar Refining Corp. (80,000 13 Dec 01 24 Jan 02 10 Jun 02 23 Sept 02
CY), Yonkers, NY

Potential HARS

Dept of the Navy, NWS Earle, Pier 3 14 Mar 02 29 Apr 02 TBD TBD
Replacement

(635k CY) Potential HARS
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POC Richard L. Tomer, (212) 264-3996

Public Notice
Comment Status
Period Ends (Issues to be addressed)
TBD Public notice pending, aw aiting information.

29 Apr 01 Permit decision pending.

TBD Pre-Application meeting held January 29, 2001.
8 Jun 01 Permit decision pending
TBD Sampling and testing plan being developed.

25 Jul 01 Permit decision pending.

TBD Federal Highway Administration is lead EIS agency. In
pre-application and NEPA scoping phase.

TBD Pre-application meeting held 12 Jul 01.

8 Aug 02 Permit decision pending. Needs WC & CZM.

23 Oct 02 New Work and maintenance dredging. EFH required.

TBD Applicant sampling.




Regulatory Branch — Active Permit Actions (Continued):
Sampling &

Applicant Application
Received
Port Authority of NY & NJ 22 Mar 02

NBCDF — 2S (320 kCY)
Potential HARS

Port Authority of NY & NJ 1 May 02
Port Newark/Port Elizabeth (red clay to
HARS, other material to upland)

Vanbro Corporation 12 July 02
(10,000yd® Authur Kill
Upland On-Site

Poningo Neck Apartments 13 Aug 02
Milton Harbor (2,000 CY)
Open Water Disposal/Long Island Sound

Port Authority of NY & NJ 4 Feb 02
KvK Area 5

245,000 CY Red Clay

HARS
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Testing
Plan To
Applicant

15 Apr 02

N/A

N/A

TBD

N/A

Test Data
Submitted
For Review

TBD

N/A

N/A

TBD

N/A

10

Public
Notice
Issued

TBD

2 Aug 02

26 Aug 02

TBD

10Oct 02

POC Richard L. Tomer, (212) 264-3996

Public Notice
Comment
Period Ends

TBD

3 Sept 02

25 Sept 02

TBD

31 Oct 02

Status
(Issues to be addressed)

Applicant sampling.

C2M/WQC needed. Permit decision pending.

Need C2m; Comments to applicants.

Sampling and testing plan being prepared.

Supplemental public notice issued for change in
placement site.




Regulatory Actions - Dredged Material Disposal / Processing Sites:

Applicant

Newark Bay Confined Disposal Facility CDF
Newark, NJ

Newark Bay CDF 2S

Newark, NJ

Newark Bay CDF 2N

Newark, NJ

Bellemeade Site

Carteret, NJ

Bayonne Landfill

Bayonne, NJ

Seaboard (Kopper’s) Site

Kearny, NJ

Newark Bay Sub-channel Cells
Newark, NJ

Keegan Landfill

Kearny, NJ

Interstate Materials Corporation
Staten Island, NY

S&W Waste Inc. South Kearny, NJ

NJ Transit - Long Slip Canal Hoboken, NJ
Consolidated Technologies Jersey City, NJ

ENCAP & NJMC (formerly HMDC) — Lyndhurst
& East Rutherford, NJ

NYCEDC/NYCDEP Pennsylvania / Fountain
Aves. Brooklyn, NY

Brooklyn Navy Yard Development Corp.
Brooklyn Navy Yard, NY

OENJ Cherokee — Port Reading.
Woodbridge, NJ

BASF/Biogenesis

Kearny, NJ

Metals Management Northeast, Inc.
Newark, NJ
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Type
Subaqueous Pit

Subaqueous Pit

Subaqueous Pit

Landfill Closure / Wetland Fill

Landfill Closure / Wetland Fill

Upland Disposal and Wetland Fill

Subaqueous Channel Dredging
Landfill Closure / Wetland Fill
Processing Facility

Processing Facility
Near-shore Containment / OWD

Processing / Facility

Landfill Closure / Wetland Fill

Landfill Closure

Subaqueous Pit

Wetland Fill / Auto Terminal

Development

Decontamination Facility

Dredged Material Processing Facility

11

Size
1.4 MCY

1.8 MCY
0.675 MCY
TBD

4.0 MCY
Approx. 1 MCY
3 MCY

TBD

N/A

N/A
350k CY
N/A

1 MCY

140k CY

3-4 MCY
250,000 CY/YR

TBD

POC Richard L. Tomer, (212) 264-3996

Status
Permitted, Operative.

Potential HARS action. (see pending permit actions)
Permitted, Not Constructed or Operative.
Permitted, not operative

Permitted, operative. Landfill remediation activities
ongoing.
Requires mitigation proposal.

DEIS being prepared to assist in regulatory review process.
No DEIS publication date as of yet.
Pre-application

Permitted, not operative.

Permitted (Sept. 99), not operative.
Permitted, not operative.

Operative. NJDEP Permit issued. USACE permits not
required.

Permitted, not operative. Permit modification issued
August 30, 2002.

Permitted as a demonstration project.

Pre-application

State permits issued. (Note: This is the same project
listed earlier that requires 1.1 MCY of dredging).
Pre-application

NJDEP permits pending. USACE permits not required.




